COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/20/2011

ESTIMATE SUMMARY 15:51:51
CONTID: C15339 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 15339-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 136.0  DAYS TIME ALLOW:  10/14/2011° FIXED COMPLETION DAT
US160 JACKSON MTN SLIDE REPAIR PERCENT TIME:  33.75 ORIG TIME ALLOW: 10/14/2011* FIXED COMPLETION DAT
PROJECT NO: NH 1602-109
US160 JACKSON MTN SLIDE REPAIR
NAME OF ROAD: 160A
PROJECT COUNTIES: ARCHULETA
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 01/20/2011 DATE TIME STARTED 09/07/2010
P. O. Box 1330 DATE LET 07/15/2010 DATE WORK BEGAN
DATE AWARDED 08/04/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/19/2010 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 09/07/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  4366,703.35  PARTICIPATING $ 761,698.77 $ 0.00
AWARD PROJECTAMT:  $  2954000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 17.44% TOTAL EARNINGS 761,698.77 0.00
FUNDS AVAILABLE: $  3,60500458  STOCKPILED MATERIALS 13,795.87 10,785.92
GROSS EARNINGS 775,494.64 10,785.92
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,666.77 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 754,827.87 10,785.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 754,827.87 10,785.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,785.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C15339 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15339-BID ESTIMATE RUN 01/20/2011
PROJECT: NH 1602-109 ESTIMATE NO: 0005 15:51:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
38,889.00000 1.000 38,889.00
0010 202-00035 REMOVAL OF PIPE 54.000 40.000
LF 0.000 0.00
100.00000 40.000 4,000.00
0015 202-00090 REMOVAL OF DELINEATOR 15.000 6.000
EACH 0.000 0.00
11.11000 6.000 66.66
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,512.000 0.000
SY 0.000 0.00
3.10000 0.000 0.00
0025 202-01000 *REMOVAL OF FENCE 2,962.000 225.000
LF 0.000 0.00
0.95000 225.000 213.75
0030 202-04001 PLUG CULVERT 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0035 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 9,500.000 5,497.110
(24 0.000 0.00
13.80000 5,497.110 75,860.12
0040 203-00400 ROCK EXCAVATION 880.000 0.000
CY 0.000 0.00
48.53000 0.000 0.00
0045 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0050 203-01551 DOZING (HEAVY) 40.000 20.000
HOUR 0.000 0.00
100.00000 20.000 2,000.00
0055 203-01565 HYDRAULIC EXCAVATOR 82.500 82.500
HOUR 0.000 0.00

100.00000 82.500 8,250.00
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PCN: 15339-BID ESTIMATE RUN 01/20/2011
PROJECT: NH 1602-109 ESTIMATE NO: 0005 15:51:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01590 FRONT END LOADER (RUBBER TIRE) 40.500 40.500
HOUR 0.000 0.00
75.00000 40.500 3,037.50
0065 203-01594 COMBINATION LOADER 40.000 26.000
HOUR 0.000 0.00
75.00000 26.000 1,950.00
0070 203-01597 POTHOLING 12.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0075 203-02330 LABORER 50.000 9.500
HOUR 0.000 0.00
35.00000 9.500 332.50
0080  206-00000 STRUCTURE EXCAVATION 12,766.000 26.700
CY 0.000 0.00
18.00000 26.700 480.60
0085 206-00510 FILTER MATERIAL (CLASS A) 1,200.000 0.000
(24 0.000 0.00
45.95000 0.000 0.00
0090 206-01500 COFFERDAM 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0095 207-00205 TOPSOIL 198.000 72.030
CY 0.000 0.00
15.00000 72.030 1,080.45
0100 207-00210 STOCKPILE TOPSOIL 198.000 0.000
CcY 0.000 0.00
15.00000 0.000 0.00
0105 208-00003 EROSION LOG (18 INCH) 3,900.000 1,286.000
LF 0.000 0.00
6.94000 1,286.000 8,924.84
0110 208-00011 EROSION BALES (WEED FREE) 50.000 29.000
EACH 0.000 0.00

17.00000 29.000 493.00
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PCN: 15339-BID ESTIMATE RUN 01/20/2011
PROJECT: NH 1602-109 ESTIMATE NO: 0005 15:51:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00020 SILT FENCE 1,027.000 545.000
LF 0.000 0.00
1.40000 545.000 763.00
0120 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,222.22000 2.000 2,444.44
0130 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 30.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0135 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 30.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0140 208-00206 EROSION CONTROL SUPERVISOR 130.000 72.000
DAY 0.000 0.00
50.00000 72.000 3,600.00
0145 208-00400 WATER CONTROL 1.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 3.600 2.190
ACRE 0.000 0.00
526.32000 2.190 1,152.64
0155 212-00032 *SOIL CONDITIONING 3.600 2.190
ACRE 0.000 0.00
1,263.16000 2.190 2,766.32
0160 213-00004 *MULCHING (WEED FREE STRAW) 3.310 0.000
ACRE 0.000 0.00
421.05000 0.000 0.00
0165 213-00009 *FLEXIBLE GROWTH MEDIUM 2.190 2.190
ACRE 0.000 0.00
3,157.89000 2.190 6,915.78
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PCN: 15339-BID ESTIMATE RUN 01/20/2011
PROJECT: NH 1602-109 ESTIMATE NO: 0005 15:51:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 213-00061 *MULCH TACKIFIER 331.000 0.000
LB 0.000 0.00
3.16000 0.000 0.00
0175 214-00450 *EVERGREEN TREE (5 GALLON CONTAINER) 5.000 0.000
EACH 0.000 0.00
36.84000 0.000 0.00
0180 214-01010 *BRUSH LAYER CUTTING 800.000 0.000
EACH 0.000 0.00
3.74000 0.000 0.00
0185 304-02005 AGGREGATE BASE COURSE (CLASS 2) 3,808.000 0.000
CY 0.000 0.00
28.51000 0.000 0.00
0190 304-06000 AGGREGATE BASE COURSE (CLASS 6) 865.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0195 304-09014 AGGREGATE BASE COURSE (SPECIAL) 155.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0200 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 11.000 10.600
TON 0.000 0.00
394.74000 10.600 4,184.24
0205 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 1,280.000 0.000
TON 0.000 0.00
155.53000 0.000 0.00
0210 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 351.000 0.000
GAL 0.000 0.00
7.37000 0.000 0.00
0215  420-00000 GEOMEMBRANE 1,375.000 1,235.070
SY 0.000 0.00
8.00000 1,235.070 9,880.56
0220 420-00113 GEOTEXTILE (DRAINAGE) (CLASS 2) 3,980.000 53.800
SY 0.000 0.00

1.78000 53.800 95.76
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PCN: 15339-BID ESTIMATE RUN 01/20/2011
PROJECT: NH 1602-109 ESTIMATE NO: 0005 15:51:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 504-04430 *REINFORCED CONCRETE FACING 2,816.000 2,688.000
SF 0.000 0.00
24.74000 2,688.000 66,501.12
0225 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
SF 0.000 0.00
2.33000 0.000 0.00
0230 506-00010 RIPRAP (SPECIAL) 24" 8,100.000 29.600
CY 0.000 0.00
65.00000 29.600 1,924.00
0235 506-00243 RIPRAP (42 INCH) (SPECIAL) 1,884.000 0.000
CY 0.000 0.00
95.00000 0.000 0.00
0240 506-01020 *GEOGRID REINFORCEMENT 9,500.000 0.000
SY 0.000 0.00
8.72000 0.000 0.00
0245  601-03000 CONCRETE CLASS D 1,073.000 0.000
(24 0.000 0.00
320.00000 0.000 0.00
0250 602-00020 REINFORCING STEEL (EPOXY COATED) 37,500.000 0.000
LB 0.000 0.00
0.90000 0.000 0.00
0255 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0260 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 200.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0265 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 540.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0270 605-01030 *3 INCH HORIZONTAL DRAIN 3,354.000 2,510.000
LF 0.000 0.00

16.84000 2,510.000 42,268.40
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PCN: 15339-BID ESTIMATE RUN
PROJECT: NH 1602-109 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 MATERIAL ALLOWANCE DRAIN PIPE 249.918
LF 0.000 0.00
2.08400 249.918 520.83
0275 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 500.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0280 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,236.84000 0.000 0.00
0285 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,684.21000 0.000 0.00
0290 607-00005 *END POST 4.000 0.000
EACH 0.000 0.00
347.37000 0.000 0.00
0295 607-00010 *CORNER AND LINE BRACE POST 8.000 0.000
EACH 0.000 0.00
547.37000 0.000 0.00
0300 607-01010 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 2,976.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0305 607-11525 *FENCE (PLASTIC) 1,000.000 206.000
LF 0.000 0.00
1.74000 206.000 358.44
0310 612-00001 *DELINEATOR (TYPE I) 12.000 12.000
EACH 0.000 0.00
27.78000 12.000 333.36
0315 612-00003 *DELINEATOR (TYPE Ill) 6.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0320 613-00200 2 INCH ELECTRICAL CONDUIT 1,200.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
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PCN: 15339-BID ESTIMATE RUN 01/20/2011
PROJECT: NH 1602-109 ESTIMATE NO: 0005 15:51:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 613-00300 3 INCH ELECTRICAL CONDUIT 104.000 0.000
LF 0.000 0.00
8.75000 0.000 0.00
0330 618-08900 *GROUND ANCHOR 5,740.000 5,740.000
LF 0.000 0.00
33.16000 5,740.000 190,338.40
0330 MATERIAL ALLOWANCE GROUT 0.000
LF 0.000 0.00
1.14710 0.000 0.00
0330 MATERIAL ALLOWANCE ANCHORS & PLATES 0.000
LF 0.000 0.00
3.17500 0.000 0.00
0330 MATERIAL ALLOWANCE 115' ANCHORS 0.000
LF 2,183.385 10,785.92
4.94000 2,183.385 10,785.92
0335 621-00425 DETOUR 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0340 621-00450 *DETOUR PAVEMENT 700.000 0.000
SY 0.000 0.00
37.58000 0.000 0.00
0345 624-29036 36 INCH DRAINAGE PIPE (CLASS 9) 104.000 104.000
LF 0.000 0.00
152.00000 104.000 15,808.00
0350 625-00000 *CONSTRUCTION SURVEYING 1.000 0.400
LS 0.000 0.00
11,052.63000 0.400 4,421.05
0351 625-00001 CONSTRUCTION SURVEYING (HOURLY) 20.000 8.000
HOUR 0.000 0.00
100.00000 8.000 800.00
0355  626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00

145,612.54000 0.500 72,806.27
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PROJECT: NH 1602-109 ESTIMATE NO: 0005 15:51:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0360 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
5,000.00000 0.250 1,250.00
0365 627-00005  *EPOXY PAVEMENT MARKING 22.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0370 627-00011  *PAVEMENT MARKING PAINT (WATERBORNE) 62.000 0.000
GAL 0.000 0.00
30.53000 0.000 0.00
0375 630-00000  *FLAGGING 3,000.000 614.250
HOUR 0.000 0.00
21.05000 614.250 12,929.96
0380 630-00007  *TRAFFIC CONTROL INSPECTION 67.000 67.000
DAY 0.000 0.00
78.95000 67.000 5,289.65
0385 630-00012  *TRAFFIC CONTROL MANAGEMENT 130.000 35.000
DAY 0.000 0.00
489.47000 35.000 17,131.45
0390 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 1.500
EACH 0.000 0.00
10.53000 1.500 15.80
0395 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 9.500
EACH 0.000 0.00
10.53000 9.500 100.04
0400 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
10.53000 2.000 21.06
0405 630-80350  *VERTICAL PANEL 100.000 0.000
EACH 0.000 0.00
21.05000 0.000 0.00
0410 630-80359  *PORTABLE MESSAGE SIGN PANEL 240.000 163.000
DAY 0.000 0.00

57.89000 163.000 9,436.07
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CAT NO0200 ROADWAY
0415 630-80360 *DRUM CHANNELIZING DEVICE 12.000 6.000
EACH 0.000 0.00
1.05000 6.000 6.30
0420 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 10.000 0.000
EACH 0.000 0.00
10.53000 0.000 0.00
0425 630-80370 CONCRETE BARRIER (TEMPORARY) 800.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0430 630-80380 *TRAFFIC CONE 150.000 17.500
EACH 0.000 0.00
1.05000 17.500 18.38
0435 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
789.47000 0.000 0.00
0440 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
12,631.58000 0.000 0.00
0445  700-70002 F/A ANTICIPATED CMO 571,932.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450  700-70010 F/A MINOR CONTRACT REVISIONS 575,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,716.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70016 F/A FUEL COST ADJUSTMENT 14,534.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0470 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 1,217.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475  700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485  700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70034 F/A WETLAND MITIGATION 12,000.000 11,018.650
FA 0.000 0.00
1.00000 11,018.650 11,018.65
0495  700-70035 F/A INSTRUMENTATION 20,000.000 463.180
FA 0.000 0.00
1.00000 463.180 463.18
0500 700-70060 F/A ADJUST UTILITIES 35,000.000 5,439.960
FA 0.000 0.00
1.00000 5,439.960 5,439.96
0505 700-70380 F/A EROSION CONTROL 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 900-00012 ADDED ITEM (FOOT)/ SUPPLY AND INSTALL INCLINOME  TER 810.000 527.000
LF 0.000 0.00
97.26000 527.000 51,256.02
0525 MATERIAL ALLOWANCE CASING 282.983
LF 0.000 0.00
8.79600 282.983 2,489.12
0530 900-00007 ADDED ITEM (EACH)/ SUPPLY AND INSTALL GROUND AN CHOR 4.000 2.000
LOAD CELL
EACH 0.000 0.00
2,584.98000 2.000 5,169.96
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0535 900-00007 ADDED ITEM (EACH)/ VERIFICATION GROUND ANCHOR 1.000 1.000
EACH 0.000 0.00
6,305.26000 1.000 6,305.26
0540 900-00012 ADDED ITEM (FOOT)/ EXPLORATORY DRILLING 200.000 178.000
LF 0.000 0.00
20.70000 178.000 3,684.60
CAT0200 CURRENT AMT $ 4,314,481.13 10,785.92 $ 723,272.41
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,222.22000 1.000 2,222.22
CAT 0400 CURRENT AMT $ 52,222.22 $ 0.00 $ 52,222.22
PROJECT TOTAL CURRENT AMT $ 4,366,703.35 10,785.92 $ 775,494.63



